DATE: July 01, 1987

SUBJECT: Polrep #4, 13 Niquette Drive ”m’

HINYRY

SDMS DocID 270146

LOCATION: Nashua, New Hampshire
POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Dumping of Asbestos materials by the John-Mansville Company
CAUSE: Dumping and Improper Disposal
REGION: I
0SC: Paul Groulx

LATEST POLREP: Polrep #3, June 19, 1987

SITUATION

work on a removal Strategy continued.

Engineering and design specifications for site stabilization

ongoing by New Hampshire Department of Environmental Services (DES)
ACTIONS

1. Information Requests for the Site were completed and sent to Philip
Boxell, Office of Regional Council, for review on 6/11/87.

2. U.S. EPA and New Hampshire Department of Environmental Services
representative met and reviewed progress on design work.

3. Information Requests were returned to Paul Groulx for review,
signatures and mailing to the Site's residents on June 28, 1987.



4. Delivery order issued to: O.H. Materials Company - ERCS
for $250,000

DCN # 210016
D.O. # 6893-01-046
ACCT. # 7QFAIANESO

5. Pamela Sprague of NH Department of Environmental Services continued
work on design specifications and workplan for Site. The package is
anticipated to be completed by July 31, 1987.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
ERCS: $250,000 $000,000 $250,000
TAT: $ 5,000 $ 00,000 $ 5,000
INTRAMURAL: $ 30,000 $ 00,500 $ 29,500
FEMA $ 15,000 $ 00,000 $ 15,000
TOTALS $300,000 $ 00,500 $299,500
TOTAL PROJECT CEILING $450,000
TOTAL PROJECT OBLIGATION $ 00,500
TOTAL PROJECT BALANCE $449,500

FUTURE PLANS

1. Work designs for removal action by N.H. DES
2. Access agreements completion and mailing
3. Implement ERCS contractor.

CASE PENDS: 1130EST/070187

Signature: Date:

Paul Groulx, On-Scene Coordinator



